QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager:
Finance and Administration Cabinet/Facilities & Support Services
Capital Annex Roof Replacement project Franklin CPBOC-7/01/10
Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10
General Government Cabinet/Military Affairs
Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10 Awaiting Initiation by Agency
Regional Training Center
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct Roadway Repairs - Harold L. Disney Training Knox CPBOC-3/01/10 Awaiting Initiation by Agency
Center
Harold L. Disney Training Center Solar Energy CPBOC-7/01/10
Improvement project
WHFRTC Install Solar Panels project CPBOC-7/01/10
General Government Cabinet/Veteran's Affairs
* Construct Fourth State Veterans' Nursing Home Hardin 2008-2010 Awaiting Initiation by Agency
Postsecondary Education Cabinet/Eastern Kentucky University
Construct New Student Housing Madison 2008-2010 Awaiting Initiation by Agency
Purchase of Adjacent Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency
Project Manager: Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Postsecondary Education Cabinet/KY Community and Technical College System
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
Comments: The agency would like to keep this open in the event that future funding is available.
Postsecondary Education Cabinet/Morehead State University
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities
Tourism, Arts & Heritage Cabinet/KY Horse Park
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 Planning
Project Manager: Avery, Marc
Postsecondary Education Cabinet/Morehead State University
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 95 12/01/08 12/01/08
Tube
Comments: The First Prime Contractor has been working to correct deficiencies which had caused operational problems and failure of the system
to function in Automatic Mode over the past year. Their effort should be complete by early July. We plan to fire the small boiler in
September and fire the large boiler in December. These fire times were determined for operational efficiency and to alow sufficient loads to
take the proper readings and conduct the needed tests.
Project Manager: Boggess, David

Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 In Construction A8 08/30/10

Comments: Change Order is in process to include replacing pumps and piping in bldg 201 and to extend substantial completion date to 10/15/10.

Project Manager: Bohart, Keith
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge 2008-2010 Bidding

Comments: Project bids July 8th.

General Government Cabinet/Military Affairs
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Building
Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 45 10/26/10
Phase III
Comments: Concrete floors are being pored on hangers. framing on Ad Min Bldg progressing.
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/In Warranty 100 08/09/09 11/19/10
Justice and Public Safety Cabinet/Corrections
*  New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08 09/21/08
Postsecondary Education Cabinet/KY Community and Technical College System
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 99 04/13/10
Laurel Campus
Comments: Some additional site items are being worked on to improve long term site issues.
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 99 06/30/10
Comments: Additional site issues are being addressed by the contractor.
Project Manager: Casebier, Andy
Commerce Cabinet/Parks
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
* General Burnside-Golf Course Improvement (combined auth) Pulaski 2004-2006 Complete/Not Closed Out 100 12/15/07 11/15/07
* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/Not Closed Out 100 12/15/07 12/15/07
*  Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/Not Closed Out 100 05/17/08 05/17/08

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Replacement of Eastern State Hospital Fayette 2008-2010
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Comments: Bid Pack one underway. Remaining bid packs to be bid in July/ August 2010 by Construction Manager.

Postsecondary Education Cabinet/KY Community and Technical College System
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 99 11/15/09

Comments: Final punch list items being completed by CM. Using Agency moving in furniture and equipment for fall 2010 opening.

* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 99 11/15/09

Comments: Final punchlist items being completed by CM. Equipment connections underway. Furniture being moved in by Using Agency for fall 2010
opening.

Project Manager: Cottongim, Brian
General Government Cabinet/Military Affairs
Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 Complete/In Warranty 100 01/20/09 01/10/10

Comments: Complete. In Warranty phase.

Postsecondary Education Cabinet/KY Community and Technical College System
Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 Complete/In Warranty 100 03/07/09 03/01/10

Comments: Complete. In Warranty phase.

Project Manager: Engelman, Bernie
Finance and Administration Cabinet/Facilities & Support Services
* Central Lab Roof Replacement Franklin CPBOC-10/01/09 In Construction 80 08/01/10

Comments: Job has progressed with a high standard of quality. Time has been lost to weather delays.

General Government Cabinet/Military Affairs
Purchase Land for Northern Kentucky National Guard 2008-2010 Planning
Armory

Comments: Land Acquisition is complete. Currently developing a design / build solicitation for new Readiness Center. Letting date scheduled for
August 2010 w/ award by November 2010.

Project Manager: Grigalis, Zig

General Government Cabinet/Veteran's Affairs
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
2010-3 (July)
08/02/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

* Construct State Veterans Cemetery - Northeast Kentucky
(Greenup County)

* Construct State Veterans Cemetery - Southeast Kentucky
(Leslie County)

Project Manager: Harris, Ron
General Government Cabinet/Military Affairs

Construct Pole Barns at Bluegrass Station

Comments: STILL AWAITING AGENCY AUTHORIZATION

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Hangar Building #194)

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Warehouse Building #195)

Helipad and Taxiway Expansion - BG Station

General Government Cabinet/Veteran's Affairs

Renovate Nursing Units at Thomson-Hood Veterans Center

Postsecondary Education Cabinet/Kentucky State University

Center for Families and Children

Construct Aquaculture Academic Research Facility

Comments: STILL AWAITING USING AGENCY INITIATION

Construct Aquaculture Production Tech Lab

* Hathaway Hall Renovation - Ph II (combined auth)

Kentucky State University 0Old Federal Building
Renovation, Phase I

Comments: NATIONAL PARK SERVICE IS REVIEWING COST OF

Land Grant Farm Facility

Finance and Administration Cabinet

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Greenup 2006-2008 In Construction 88 08/14/10
Leslie 2006-2008 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Jessamine CPBOC-6/01/08 Complete/Not Closed Out 100 05/05/09 05/05/09
Franklin CPBOC-12/01/08 In Construction 1 03/20/11
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2006-2008 Awarding Contract
Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08
Franklin CPBOC-12/01/09 Design/Phase A

PROJECTED CONSTRUCTION BREAKDOWN

Franklin

CPBOC-12/01/05
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Comments: CONTRACTOR IS IN FINAL COMPLETION OF PUNCH LIST ITEMS

Renovate Jackson Hall

Comments: 1 YEAR INSPECTION COMPLETED AND CONTRACTOR IS CORRECTING WARRANTY ITEMS

County

Initial Auth

Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Franklin

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Community Intergenerational Center - Hazard CC

Comments: CONTRACT HAS JUST BEEN EXTENDED TO DO 50%

* LCC Classroom/Lab Building

Project Manager: Hatcher, Butch

* Renovation of Kerr Hall

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena

* Horse Park Indoor Arena - Design

* Outdoor Equine Event Stadium

Finance and Administration Cabinet/Facilities & Support Services

* Capital Plaza Complex - Renovation and Design

* Renovate State Office Building, Phase II

Finance and Administration Cabinet/Secretary's Office (Finance)

* Eastern Kentucky Exposition Center

Justice and Public Safety Cabinet/Juvenile Justice

* Upgrade Fire Safety/Repair Morehead YDC

Perry

PHASE C

Fayette

Boyle

Fayette

Fayette

Fayette

Franklin

Franklin

Pike

Rowan

2006-2008

2008-2010

2004-2006

CPBOC-3/01/07

2004-2006

2004-2006

2006-2008

2006-2008

2004-2006

1998-2000

2006-2008

Complete/Not Closed Out

Design/Phase C

Design/Phase A

Complete/Not Closed Out

Complete/In Warranty

Complete/In Warranty

Complete/Not Closed Out

Design/Phase A

Complete/Not Closed Out

Complete/Not Closed Out

In Construction

100

100

100

100

100

100

100

3

06/13/09

01/31/08

08/01/09

08/01/09

04/10/09

02/29/08

07/15/05

02/14/11

03/09/09

01/31/08

07/23/09

07/23/09

04/14/09

02/26/08

10/03/05

Comments: Project bid on 5/12/2010 with low bid submitted by RJ Construction of Vanceburg. Pre-construction mtg held on June 11 and work is now

underway.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Postsecondary Education Cabinet/KY Community and Technical College System

* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08

Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A

Comments: Same status as previous report.

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Construct Campus Recreation Center Rowan 2008-2010 In Construction 45 04/19/11
*  Construct Center for Health, Education, and Research Rowan 2006-2008 Complete/In Warranty 100 04/20/10 04/28/10
(combined auth)
Design Residence Hall Renovation/Improvement (Nunn Hall Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09
Renovation)
* NASA Space Science Center (combined auth) Rowan 2004-2006 Complete/Not Closed Out 100 02/27/09 03/09/09
*  Space Science Center-Completion Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
*  Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04

Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 Bidding

Comments: The project was originally bid on 5/10/2010 with 10 bids received. Due to a technicality that all bidders must be pre-qualified by
the Transportation Cabinet, all bids were rejected. The project has been readvertised and bids will be received on 6/25/2010.

Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 In Construction 99 05/30/10
Comments: Since the last report, no further work has been completed. The Barns are being used for the intended purpose but the private funding

for this project is apparently exhausted. The covered walkway between the barns and the new Indoor Equestrian Event Arena has not been
completed. The support piers are in place but without the support columns and roof system.

Project Manager: Keene, Henry
Justice and Public Safety Cabinet/Juvenile Justice

* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/Not Closed Out 100 02/03/09 03/16/09

Page 7 of 15



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Postsecondary Education Cabinet/KY Community and Technical College System
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/In Warranty 100 06/01/10 06/01/10
Comments: Contractor working on punch list items and additional requirements by elevator inspector.
*  Construct Administration Building, Phase I - Maysville Mason 2006-2008 In Construction 100 01/05/10
cC
Comments: Correcting problems with Fume Hoods in Chemistry Lab.
Construct Licking Valley Center Phase II - Maysville CTC Harrison 2006-2008 Design/Phase B
- Additional
Comments: project not funded beyond Design Phase B
*  Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/Not Closed Out 100 09/12/08 09/03/08
Postsecondary Education Cabinet/Morehead State University
Renovate Alumni Tower Residence Hall Rowan 2008-2010 In Construction 99 06/25/10
Comments: Currently providing items required by HBC for occupancy permit
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Awarding Contract
Project Manager: Maggard, Jim
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase C
Comments: Revisions to existing plans underway. Meeting with DOW scheduled for July 7
Water & Drain Line Replacement (Minor Clark Hatchery) Rowan 2006-2008 In Construction 95 11/26/08
Comments: Contractor attempting to control leaks in piping installed in this contract
General Government Cabinet/KY River Authority
92 11/20/09

Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction

Comments: Work has been slowed by high water conditions
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Finance and Administration Cabinet
2010-3 (July)

Reporting Agency:
Report Quarter:

Initial Auth

Status

Constr

% Compl Compl Date

Contract

Actual
Subst Compl

Print Date: 08/02/2010
Cabinet/Agency/Project Title County
Lock and Dam 3 and Lock 4 Renovation Franklin
Comments: Work slowed by high water conditions
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg

Center

2006-2008

2006-2008

In Construction

Other

Comments: Most required land has been asquired and Agency is considering additional purchases

Runway/Taxiway/Apron Rehabilitation - Additional Franklin

Comments: Awaiting confirmation from FAA that funding is available for additional work

Project Manager: McGill, Carroll

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison
Arlington Renovation and Addition (subproject: Pool Madison
Renovation)

Arlington Renovation and Addition (subproject: Madison

Renovation and Addition)

* Construct Business Technology Center - Phase II Madison
* Construct Manchester Postsecondary Educ Center Madison
* Construct Science Building (combined auth) Madison
Construct Stratton Building Addition Madison
Library Studio for Academic Creativity Madison
* Manchester Postsec Educ Center (combined auth) Clay
Renovate Residence Hall (Walters Hall) Madison
* Science Complex (Design) Madison

2004-2006

2006-2008
2006-2008
2006-2008
2004-2006
2006-2008
2006-2008
2008-2010
2006-2008
2004-2006
2008-2010

2004-2006
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In Construction

Multiple Subprojects

Complete/Not Closed Out

Complete/Not Closed Out

In Construction

Complete/Not Closed Out

In Construction

Bidding

In Construction

Complete/Not Closed Out

In Construction

Combined Authorities

45

99

100

100

25

100

100

05/23/11

09/27/06

05/15/08

06/15/09

07/30/11

05/30/09

05/25/12

11/15/10

04/24/09

08/20/10

07/01/08

04/15/09

05/30/09

05/30/09



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Finance and Administration Cabinet
2010-3 (July)
08/02/2010

Reporting Agency:
Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
*  Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Postsecondary Education Cabinet/KY Community and Technical College System
*  Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Project Manager: Meyer, Joe
Transportation Cabinet/Gen Admin & Support (Transp)
*  Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04
Project Manager: Morgan, Paul
Commerce Cabinet/Parks
*  Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
General Government Cabinet/Military Affairs
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08 04/24/08
Justice and Public Safety Cabinet/Juvenile Justice
*  Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
Postsecondary Education Cabinet/KY Community and Technical College System
Construct Bowling Green Fire Training Center Warren 2008-2010 In Construction 3 03/28/11
Comments: Pre-construction meeting held May 26. Building Permit delayed pending action by the City of Bowling Green processing a re-platting
request on the site.
*  Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
*  Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07

Project Manager: Novak, Bill
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)

Print Date: 08/02/2010

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr Contract Actual
% Compl Compl Date Subst Compl

Finance and Administration Cabinet/Facilities & Support Services

* Jones Building Renovation Franklin

Justice and Public Safety Cabinet/State Police

CPBOC-8/01/05

* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006
Services Bldg)
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008
Comments: Awaiting construction funding.
* Springfield Community and Technical College Washington 2006-2008
Project Manager: Peden, Ray
Commerce Cabinet/Parks
* Pennyrile Golf Course Renovation Christian 1998-2000
Comments: Project still in litigation with contractor. Final pymts not made,
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000
Postsecondary Education Cabinet/KY Community and Technical College System
Pedestrian and Vehicular Connector between the North and Pulaski 2004-2006
South Campuses--Somerset CC
Project Manager: Phillips, Frank
Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements Boone 2006-2008

General Government Cabinet/Military Affairs

Bluegrass Station Domestic Water Line Replacement Fayette

CPBOC-11/01/09
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held up

Complete/Not Closed Out

In Construction

Other

Complete/In Warranty

In Construction

100 07/19/07 07/19/07

83 08/14/10

100 08/30/09 10/22/09

99 02/15/08

by litigation. 1Initial mediation scheduled for 6-30-10.

Complete/Not Closed Out

Complete/Not Closed Out

Planning

In Construction

100 11/01/01 09/01/04

100 07/04/06 01/16/08

70 10/08/10



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

% Compl Compl Date

Actual
Subst Compl

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Cabinet/Agency/Project Title County Initial Auth Status
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 In Construction

Comments: water mains for fire protection being installed. Fire pump and tank work not started.

Electrical substation transformer in place but not hooked up. High Voltage transmission line poles placed.

Tourism, Arts & Heritage Cabinet/Parks
Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other In Construction

Comments: contractor mobilizing after getting approvals for shop drawings

Project Manager: Postlewaite, Gary

General Government Cabinet/Military Affairs

Construct Joint Use Readiness Center Paducah McCracken 2006-2008 Complete/Not Closed Out

Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 Design/Phase A

General Government Cabinet/Veteran's Affairs
*  Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 Design/Phase A

Care Unit
Comments: Veterans Affairs requested a change in design after Phase A and that is being done now

Postsecondary Education Cabinet/KY Community and Technical College System
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 Complete/In Warranty

Comments: work to site grading and grasses will be completed in fall

* Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out

Comments: upgrades to parking lot lighting being done this summer

* Madisonville Postsecondary Education Center - Design Hopkins 2006-2008 Design/Phase B

Comments: project on hold awaiting funding

* Madisonville Technology Center Hopkins 2004-2006 Complete/Not Closed Out

*  Owensboro Technology Center Daviess 2004-2006 Complete/Not Closed Out
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No conductors at this time.

01/01/09

01/05/10

04/28/08

01/04/09

12/15/07



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Finance and Administration Cabinet
2010-3 (July)
08/02/2010

Reporting Agency:
Report Quarter:
Print Date:

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr
% Compl Compl Date

Contract

Actual
Subst Compl

Project Manager: Slone, Bill

Finance and Administration Cabinet/Facilities & Support Services

* Capitol Campus Steam Distribution Franklin
Project Manager: Sullivan, Spencer
Commerce Cabinet/Parks
* Construct Convention Center E. P. "Tom" Sawyer Jefferson
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson
South Wing Expansion Construction Jefferson
Finance and Administration Cabinet/Facilities & Support Services
* Kentucky State Capitol Dome Renovation Restoration Franklin
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin
Infrastructure
* Refurbish Escalators - CHR Building Franklin

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the Jefferson

Mentally Retarded/Developmentally Disabled

Postsecondary Education Cabinet/KY Community and Technical College System

* Construct Central Regional Postsecondary Education Hardin
Center-Ph II-E-town CTC
*  Construct Science/Allied Health Building - Jefferson CTC Jefferson
Tourism, Arts & Heritage Cabinet/KY Center for the Arts
Lobby Renovation project Jefferson

CPBOC-3/01/07

2006-2008

2004-2006

2002-2004

1998-2000
2000-2002

CPBOC-3/01/07

2008-2010

2006-2008

2006-2008

Pool
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Complete/In Warranty

Complete/Not

Complete/Not

Complete/Not

Complete/Not

Design/Phase

Planning

Bidding

Closed Out

Closed Out

Closed Out

Closed Out

Complete/In Warranty

Complete/In Warranty

Complete/In Warranty

100

100

100

100

100

100

100

100

11/01/09

05/01/09

10/01/07

10/01/05

11/08/99

05/01/10

04/19/10

12/21/09

11/17/09

05/01/09

10/15/07

10/05/05

11/12/99

01/05/10

04/19/10

12/21/10



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT
Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2010-3 (July)

Print Date: 08/02/2010

Cabinet/Agency/Project Title

Rigging System Replacement project

Tourism, Arts & Heritage Cabinet/State Fair Board

Horse Barn Replacement and Arena Project

Project Manager: Torabi, Maziar
Transportation Cabinet/Gen Admin & Support (Transp)

* Replace HVAC - Flemingsburg District Office

Project Manager: Wilson, Bruce
Justice and Public Safety Cabinet/Corrections

* Kitchen Roof Failure - NTC

* Northpoint Training Center Debris Removal

Postsecondary Education Cabinet/Northern Kentucky University

* Natural Science Building

Project Manager: Yates, Tony

Finance and Administration Cabinet/Facilities & Support Services

* L&N Building - Cooling Tower and Pump

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project

Tourism, Arts & Heritage Cabinet/State Fair Board

* Upgrade HVAC Systems

Comments: Bid pack one is substantially complete.
Bid pack two has been bid and awarded.

MANAGER

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson Pool In Construction 10 08/01/11

Jefferson CPBOC-2/01/10 Complete/In Warranty 100 05/01/10 05/01/10
Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09
Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
Garrard CPBOC-11/01/09 Complete/In Warranty 100 10/31/09 10/09/09
Campbell 1996-1998 Complete/Not Closed Out 100 08/15/06 07/01/02
Jefferson Pool Complete/Not Closed Out 100 01/18/08 05/09/08
Jefferson Pool Complete/In Warranty 100 11/05/09 11/05/09
Jefferson 2008-2010 In Construction 33 02/17/11
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-3 (July)

Print Date: 08/02/2010

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr Contract
% Compl Compl Date

Actual
Subst Compl

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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